
.(Fjliral VB/l-70 Superfund Site

Î ^^^J Phase II Rapid IV, 8A
no *M«. . *». Denver, Colorado Task Order # 0001us Army corps
Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: ~$ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 2,224,814.09
Site Funds Available: |j 2,158,511.00 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 19% $ 424,417.13
Direct Costs: 81% $ 1,800,397.14

$ 2,224,814.27
This week:
Indirect Costs 20% $ 22,447.20
Direct Costs: 80% $ 87,719.74

$ 110,166.94

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,618.18
Direct Costs: $ 12,010.20

$ 14,628.37

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 2/25/2005 |
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised) PIJF|P

Costs Thru: ;

10/1/2004

Budget Summary: (
Task:

indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community^Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 2,290.17
$ 13,287.82
$ 6,869.21

$
$

$ 59.24
$ 46,746.08
$ 232,503.02
$ 141,835.55
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 59.16
$ 14,863.06
$ 14,499.73
$ 76.65
$ 41,162.39
$ 3,356.56
$
$ 3,576.09
$ 5,247.24
$
$ 1,495.85
$
$ 339.42
$ 3,043.59
$
$
$
$ (0.04)
$
$ 110,166.90

$ 1,279.06
$ 55,337.39
$ 352,849.24
$ 203,449.02
$ 7,668.10
$ 704,160.21
$ 234,579.21
$ 17,736.59
$ 84,168.28
$ 41,806.06
$ 14,466.39
$ 23,056.56
$
$ 14,590.08
$ 44,816.56
$ 434.39
$
$
$ (0.18)
$ 183,020.00
$ 2,407,834.09
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order #00011

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

#16

Costs Thru:

10/1/2004

Page 2 of 5

| Thru 9/24/2004|S 1,204,248.11 | $ 135.068.07 | $ 258.185.59 | $ 342.740.96 | $ 173.162.97 | $ 1,241.47 | $ 183.020.00 T$ 2,297,667.17

Date
9/25/2004
9/26/2004
9/27/2004
9/28/2004
9/29/2004
9/30/2004
10/1/2004

This Week
To Date

Labor
$ 14,575.89
$ 1,005.47
$ 11,902.13
$ 12,073.86
$ 11,598.63
$ 10,493.99
$ 2,314.02
$ 63,963.99
$ 1,268,212.10

Per Diem
$ 1,005.21
$ 1,005.21
$ 1,005.21
$ 1,005.21
$ 1,005.21
$ 992.34
$ 850.82
$ 6,869.21
$ 141,937.28

Equipment
$ 2,601.51
$
$ 2,521.56
$ 2,430.14
$ 2,430.14
$ 2,430.14
$ 2,430.14
$ 14,843.63
$ 273,029.22

Material
$ 3,334.53
$
$ 4,692.87
$ 3,914.03
$ 5,942.61
$ 1,157.84
$ 159.87
$ 19,201.75
$ 361,942.71

Subcontracts
$ 6.84
$
$ 5,254.08
$ 6.84
$ 6.84
$ 6.84
$ 6.84
$ 5,288.28
$ 178,451.25

Analytical
$
$
$
$
$
$
$
$
$ 1,241.47

Fee
$
$
$
$
$
$
$
$
$ 183,020.00

Daily Total
$ 21,523.98
$ 2,010.68
$ 25,375.85
$ 19,430.08
$ 20,983.43
$ 15,081.15
$ 5,761.69
$ 110,166.86
$2,407,834.03

Total Phase II
$ 2,319,191.15
$ 2,321,201.83
$ 2,346,577.68
$ 2,366,007.76
$ 2,386,991.19
$ 2,402,072.34
$ 2,407,834.03

Weekly Cost by Category

Cost to Date by Category

16%

12°/e
58%

VB/l-70 Superfund Site

$250,000
$200,000 -
$150,000
$100,000
$50,000 -

•<*WW
Week Ending ] Weekly Costs

(Fee Excluded)

•6 per. Mov. Avg.
(Weekly Costs



(Ffin) VB/l-70 Superfund Site

JkM ĴJ Phase II Rapid IV, 8A
• IB AU_ j*. Denver, Colorado Task Order # 0001us Army corps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Bi

To Date (134 Sites)
Total Cost I Cost/Property

This Week
Total Cost Cost/Property

$ 59.24
$ 46,746.08
$ 232,503.02
$ 141,835.55
$ 3,273.24
$
$ 424,417.13

$ 0.44
$ 348.85
$ 1,735.10
$ 1,058.47
$ 24.43
$
$ 3,167.29

$
$ 2,290.17
$ 13,287.82
$ 6,869.21
$
$
$ 22,447.20

$
$ 254.46
$ 1,476.42
$ 763.25
$
$
$ 2,494.13

$ 1,279.06
$ 55,337.39
$ 352,849.24
$ 203,449.02
$ 7,668.10
$ 704,160.21
$ 234,579.21
$ 17,736.59
$ 84,168.28
$ 41,806.06
$ 14,466.39
$ 23,056.56
$
$ 14,590.08
$ 44,816.56
$ 434.39
$ 1,800,397.14

$ 9.55
$ 412.97
$ 2,633.20
$ 1,518.28
$ 57.22
$ 5,254.93
$ 1,750.59
$ 132.36
$ 628.12
$ 311.99
$ 107.96
$ 172.06
$
$ 108.88
$ 334.45
$ 3.24
$ 13,435.80

$
$ 59.16
$ 14,863.06
$ 14,499.73
$ 76.65
$ 41,162.39
$ 3,356.56
$
$ 3,576.09
$ 5,247.24
$
$ 1,495.85
$
$ 339.42
$ 3,043.59
$
$ 87,719.74

$
$ 6.57
$ 1,651.45
$ 1,611.08
$ 8.52
$ 4,573.60
$ 372.95
$
$ 397.34
$ 583.03
$

$ 166.21
$
$ 37.71
$ 338.18
$

$ 9,746.64
$ 2,224,814.27 $ 16,603.09 $ 110,166.94 $ 12,240.77
$ 247,647.20 $ 1,076.73 $ - $ 1,076.73

idget Summary #16

Completed To Date Costs Thru:

134 | 10/1/2004
Completed This week

9 I
Page 3 of 5

$ 2,472,461.47 $ 17,679.82 $ 110,166.94 $ 13,317.50

* Per Site averages do not include Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

"* Soil Removal Fee Prorated across 230 Anticipated Sites



VB/l-70 Superfund Site

Phase II
Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#16

Costs Thru:

10/1/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

134
134

Total To Date
133
247
380

[Avg. SF/Site 3,243 3,948 4,215 3,752

* |Avg Cost/Site | $ 18,050.57 | $ 16,429.07 | $ 16,603.09 | $ 17.198.77

* |Avg Cost/SF I $ 5.50 $ 4.16 |$ 3.94 $ 4.58
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
4710 Thompson Ct
3500 Gaylord St
4710 Elizabeth St (SpSubl
3309 Gaylord St (SpSub) )
3303 Gaylord St (SpSiub)
4770 Columbine St (SpSut
3351 Vine St (SpSub)
4765 Claude Ct
4706 Claude Ct

SF/Site
4,274
5,378
4,356
3,235
5,823
3,229
3,174
3,039

992

Total SF This week 33,500

Total SF Task Order #1 564,776
Total SF 2004 976,598
Total SF All Contracts (3) 1,425,572

VB/l-70 Avg Cost/Site

$18
!i18
S18
!H7
ii17
J117
$17

,500
,250
,000
,750
,500
,250
,000

Week Ending

CZZIAvg Cost/Site
(Fee Excluded)

——4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew Rotation, Field ops thru Thursday PM.
2) Field ops scheduled to resume Monday 4 Oct 04.
3) Access/Restoration, Site Co-ord Re-opens, Addl sites for year end reqd.
4) Lead Based Paint assessments sched to begin next week, (15 sites under contract)



[231
US Army Corps
of Engineers*.

VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Communit^Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#16

Costs Thru:

10/1/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 59.24
$ 46,746.08
$ 232,503.02
$ 141,835.55
$ 3,273.24
$
$ 424,417.13

$ 2,500.00
$ 17,060.82
$ 207,930.36
$ 98,832.77
$ 13,374.19
$ 14,143.74
$ 353,841.88

$
$ 279.91
$ 1,630.24
$ 708.03
$
$
$ 2,618.18

LS
114
114
114
LS
LS

$ 2,500.00
$ 31,909.74
$ 185,847.73
$ 80,714.97
$ 13,374.19
$ 14,143.74
$ 328,490.37

$
$ (14,848.92)
$ 22,082.63
$ 18,117.80
$
$

$ 25,351.51

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 279,218.15
$ 4,662,543.24

$ 1,279.06
$ 55,337.39
$ 352,849.24
$ 203,449.02
$ 7,668.10
$ 704,160.21
$ 234,579.21
$ 17,736.59
$ 84,168.28
$ 41,806.06
$ 14,466.39
$ 23,056.56
$
$ 14,590.08
$ 44,816.56
$ 434.39
$ . j

$
$ 1,800,397.14

$ 5,845.20
$ 40,266.59
$ 250,927.16
$ 120,947.68
$ 7,560.28
$ 498,727.69
$ 166,661.55
$ 17,736.59
$ 57,333.18
$ 33,193.94
$ 9,780.71
$ 46,819.15
$ 9,152.30
$ 6,912.64
$ 30,169.17
$ 7,065.61
$ 143,122.20
$ 352,447.30
$1,804,668.94

$
$ 11.11
$ 2,177.83
$ 1,590.90
$ (7.19)
$ 4,276.46
$ 1,736.39
$ 20.61
$ 415.00
$ 944.55
$ 43.40
$ 287.45
$
$ 199.96
$ 313.72
$
$
$
$ 12,010.20

LS
LS
114
114
LS
114
114
114
114
LS
114
160
N/A
LS
114
LS
LS
LS

$ 183,020.00
$ 2,407,834.27

$ 96,198.15
$2,254,708.97 $ 14,628.37

$ 5,845.20
$ 40,325.75
$ 248,272.38
$ 181,362.52
$ 7,636.93
$ 487,516.44
$ 197,948.79
$ 2,349.50
$ 47,310.12
$ 38,441.18
$ 4,947.56
$ 51,078.67
$ 9,152.30
$ 7,252.06
$ 35,764.49
$ 7,065.61
$ 143,122.20
$ 352,447.30
$ 1,867,838.99

$
$ (59.16)
$ 2,654.78
$ (60,414.84)
$ (76.65)
$ 11,211.25
$ (31,287.24)
$ 15,387.09
$ 10,023.06
$ (5,247.24)
$ 4,833.15
$ (4,259.52)
$
$ (339.42)
$ (5,595.32)

$
$
$
$ (63,170.05)

$ 96,198.15
$ 2,292,527.51

$ 0.00
$ (37,818.54)



10/5/2004
8:07 AM

Project Variance Roport

VB - 1/70 Phase HI

Friday, October 01, 2004

ii|i

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
100

Construction Work Plans
Woblllzatlon/Crew Rotation
Site Administration and Indlrects
Lodqinq & Per Diem
Home Office Support
Final Report
Proiect Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mtec
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Clmunitv Air Monitoring
Fuel, Oil, Mlsc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Fee

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
6,400.00

24.800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2,800.00
450.00
100.00

1.00
1.00

i!ii
. LS

EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
LS

S 5.859.72
$ 56.926.90
1 217.389.74
S 181,719.63
S 16.647.43

6.428.74
7.715.00
7,124.26

59.901.73
285.069.22
219.756.20

$ 10,320.38
$ 473.788.10
S 187,376.40
$ 11.710.80
$ 82.562.70
$ 101.750.90
$ 59.901.70
$ 9.15Z30

_$ 3,339.70
$ 64.946.60
$ 1.261.00
$ 306,930.60
$ 143,122.20
$ 352,447.30
$
$ 183,020.00

$ 5.859.72
S 56.926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 6,428.74
$ 7,715.00
$ 7,124.28
$ 59,901.73
$ 285.069.22
$ 219,756.20
$ 10,320.38
$ 423,788.10
$ 187.376.40
$ 11,710.80
$ 82.562.70
$ 101.750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64.946.60
$ 1.261.00
$ 306,930.60
$ 143,122.20
$ 352.447.30
S 50.000.00
$ 183.020.00

$ 59.24
$ 46,746.08
$ 232,502.99
$ 141.835.47
$ 3.273.24
$
$
$ 1.279.07
$ 55,337.31
$ 352.849.21
$ 203,449.07
$ 7,668.08
$ 704.160.25
$ 234.579.16
$ 17,736.59
$ 84,168.29
S 14.466.40
$ 23,056.56
$
$ 14,590.09
$ 44.816.58
$ 434.39
S
$
$
$ 41.806.04
$ 183.020.00

1.0%
82.1%
100.0%
78.2%
19.7%
0.0%
0.0%
18.1%
92.1%
100.0%
92.5%
73.6%

. 100.0%
100.0%
100.0%
100.0%
14.2%
38.5%
0.0%

100.0%
69.0%
34.4%
0.0%
0.0%
0.0%

83.7%
100.0%

$ 5 924.00
S 11,387.25
S 57.596.91
S 45,349.49
$ 4.153.86
S 6,428.74
$ 7,715.00
$ . 441.67
J_ 387.55
$ 0.65
$ 26.18
S 0.42
$ 1.30
$ 1.510.37
$ 114.42
S 540.14
$ 0.19
J 366.48
$ 9,152.30
$ 3,629.16
$ 676.60
$ 1.262.74
$ 109.62
$ 318.05
$ 3.524.47
$ 49.947.24
$ 183.020.00

$ 5,864.76
$ 10,191.59
S
S 39.544.76
$ 13,342.20
$ 6,428.74
$ 7,715.00
$ 5,787.64
$ 4,745.55
$
$ 16,493.40
$ 2.749.82
$

$

S 87.174.95
$ 36,841.21
$ 9.152.30
$
S 20,135.62
S 828.36
$ 306,930.40
S 143.122.05
$ ' 352,447.30
$ 8,141.40
$

$ 5,924 00
$ 56,937.67
$ 2321502.99
$ 181,380.23
$ 16.615.44
$ 6,428.74
$ 7,715.00
$ 7,066.71
$ 60,082.86
$ 352,849.21
S 219,942.47
$ 10.417.90
$ 704,160.25
$ 234.579.16
$ 17,736.59
$ 84,166.29
S 101.641.34
S 59,897.77
$ 9.152.30
S 14,590.09
$ 64,952.19
$ 1,262.74
$ 306,930.40
$ 143,122.05
$ 352.447.30
$ 49,947.44
$ 183,020.00

S 64.28
$ 10.77
$ 15,113.25
$ (339.41)
$ (31.99)
S
$
$ (57.55)
$ 181.13
S 67.779.99
$ 186.27
$ 97.52
$ 280.372.15
$ 47.202.76
$ 6,025.79
$ 1,605.59
S (109.56)
$ (3.931
S
$ 11,250.39
$ 5.59
$ 1.74
S (0.20
$ (0.15
$
S (52.56)
$

•Mf$ft-'%£&A

•SSHSSSHfSB!

1.1%

0.0%

7.0%

-0.2%

-0.2%
0.0%

0.0%

-0.8%
0.3%
23.8%
0.1%
0.9%
66.2%
25.2%
51.5%
1.9%
-0.1%
0.0%
0.0%

336.9%
0.0%
0.1%
0.0%
0.0%
0.0%
-0.1%
0.0%

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 $ 2,407,834.09 78.8% $ 393,604.80 $ 1,077,637.03 $ 3,485,471.13 $429,301.87 14.0%

lof 4



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 10/1/2004
5 ^ ̂  s^\ > '\ ^" V 0- !

" -^ ^ " ̂  ^ •• * i- v &£% ̂  ^X '(
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003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

^^ &. ̂  VV^, "-^ *^?

^ ÎKIw^
$ 2,290.17

$ 13.287.81

$ 6,669.21

$ 59.13

$ ; 14,863.08

$ 14,499.74

$ 76.65

$ 41,162.39

$ 3,356.57

$ 3,576.09

$ 1,495.84

$ 339.41

$ 3,043.60

$ 5,247.24

\̂Ul ^-\i /
lIlKofjli*
$ 2,290.17

$ 9,380.02

$ 10,341.59

$ 11,852.75

$ 26,796.44

$ 1,807.19

$ 1 ,495.84

W v^ ^ "?**£*•.

'^ S'- N< ""' :

$ 6,869.21

^^%^0, ,\3BM«iI>i«utM4

;v; ^ xf\vf

$ 2,474.07

$ 59.13

$ 4,521.47

$ 2,646.99

$ 3,564.68

$ 675.57

$ 562.33

$ 339.41

5 sfc\ ^ -
<• " • • * • - . % .

 v
..

 -i
'
1%

^fft\r v*
$ 1 ,392.66

$ 76.65

$ 10,801.27

$ 873.81

$ • 3,013.77

$ 3,043.60

S; % ^ .̂ "v. -.•• :
N '-C\,.S1 O :

*9w t̂fl¥fe(JMrl3fc
\ % \ " • & * " :

$ 41.06

$ 5,247.24

^ <: ^^ ̂  . ^
j^f\-« :

UMHpV ;%^ •• ;

Totals $ 110,166.91 $ 63,964.00 $ 6,869.21 $ 14.843.65 $ 19.201.76 $ 5,288.30 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, October 01, 2004

:?\r A^^V^*. "xtM.ly

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 ^&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

027 Sprinkler System

100 Fee

$ 59.24

$ 46,746.08

$ 232,502.99

$ 141.835.47

$ 3,273.24

$ 1,279.07

$ 55.337.31

$ 352,849.21

$ 203,449.07

$ 7,668.08

$ 704,160.25

$ 234,579.16

$ 17.736.59

$ 84,168.29

$ 14,466.40

$ 23,056.56

$ 14,590.09

$ 44,816.58

$ 434.39

$ 41,806.04

$ 183,020.00

t̂|> î̂ |f
jj*i|t ̂ $$ftK. ^

\>^ X* ̂  ; v^£

$ 59.24

$ 25,498.81

$ 170,598.57

$ 3,273.24

$ 1,233.07

$ 50,633.03

$ 282,105.49

$ 151,233.60

$

$ 452,206.35

$ 78,238.85

$ 15,987.44

$ 11,642.75

$ 22,764.95

$ 434.39

S 2,302.29

•L.V % *"• "• ^ !

$ 101.84

$ 141,835.47

$ 42,780.53

$ 3,570.59

$ 67,604.29

$ 48,266.90

$ 80,736.84

$ 18,748.57

$ 6,427.74

$ 4,893.86

$

^ %i ^»£-.^V^ %

yC1 V £* % V v^s

$ 21,247.28

$ 18,801.41

$ 46.00

$ 1,133.70

$ 3.139.43

$ 1.476.67

$ 171,217.06

$ 18,115.44

$ 17,736.59

$ 61,637.08

$ 1,849.09

$ 291.61

$ 44,816.58

$ 434.76

^y^eN
9ftufett£tiittMifiti^«n*v,jw!$p$^^w^

$ 220.64

$ 3,948.57

$ 4,949.95

$ 119.476.30

$ 116.03

$ 974.55

$ 9,696.23

$ 39,068.99

Nj ,fs^-" -

^ ,<i»\
is V

$ 1,241.46

$ 0.00

'S , o«M>r JF#* s

$ 183,020.00

Totals $ 2,407,834.09 $1,268,212.07 $141,937.31 $ 273,029.31 $ 361,942.70 $178,451.25 $ 1,241.46 $ $183,020.00



10/5/2004
8:07 AM

Project Variance Report

VB - 1/70 Phase m

Friday, October 01, 2004

^001
003
004
005
006
007
008

009
010
011
012
013
014
015
016
017
016
019
020
021
022
023
024
025
026
027
100

"• ~"o '̂X ^^ '̂•'•^ '̂'••X^^Jv. ^

Construction Work Plans
Mobilization/Craw Rotation
Site Administration and Indlrecta
Lodging & Per Diem
Home Office Support
Final Report
Proiect Close-Out
Site Set-uo/Malntenance
Site Coordination
Removal Impacted
T&O of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mtec
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Clmunltv Air Monitoring
Fuel on, Mtec Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Fee

ItH
1.00

s.oo
4.00

4.00

4.00

1.00

1.00

16.00
155.00

534.750.00
6.400.00

24.800.00
534.750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00

1.00

2.600.00
450.00
100.00

1.00

1.00

n
LS

EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
LS

t 5.S59.72
£ 56.926.60
£ 217.389.74
£ 181.719.83
£ 16.647.43
S 6.428.74
$ 7.715.00
£ 7.124.26
£ 59.901.73
£ 285.069.22
$ 219.756.20
$ 10.320.38
$ 473.788.10
$ 187.376.40
$ 11.710.80
S 82.562.70
$ 101.750.90
$ 59,901.70
£ 9.15Z30
$ 3.339.70
$ 64.946.60
$ 1.261.00
£ ' 306.930.60
$ 143.122.20
$ 352.447.30
£
$ 183.020.00

$ 5.859.72
$ 56.926.90
$ 217.389.74
£ 161.719.63
$ 16.647.43
S 6.428.74
£ 7.715.00
£ 7,124.26
$ 59.901.73
$ 285.069.22
£ 219J56.20
£ 10.320.38
£ 423,788.10
$ 187.376.40
$ 11.710.80
$ 82.562.70
$ 101,750.90
£ 59.901.70
$ 9.152.30
$ 3,339.70
$ 64.946.60
$ 1.261.00
£ 306,930.60
$ 143,122.20
$ 352.447.30
$ 50,000.00
$ 183.020.00

^ x ^V:^ ^ "^
£ 59.24
$ 46,746.08
S 232,502.99
$ 141.835.47
$ 3.273.24
$
$
$ 1279.07
$ 55,337.31
S 352,849.21
$ 203,449.07
$ 7,668.08
$ 704.160.25
$ 234.579.16
$ 17.736.59
£ 84,168.29
$ 14,466.40
$ 23,056.56
$
£ 14,59009
$ 44,816.58
$ 434.39
£
$
$
S 41,806.04
£ 183,020.00

^W1.0%

82.1%
100.0%
78.2%
18.7%
0.0%

0.0%

18.1%
92.1%
100.0%
92.5%
73.6%

. 100.0%
100.0%
100.0%
100.0%
14.2%
38.5%
0.0%

100.0%
69.0%
34.4%
0.0%

0.0%

0.0%

83.7%
100.0%

$ 5,924.00
$ 11,387.25
£ 57.596.91
$ 45,349.49
$ 4,153.86
$ 6,428.74
£ 7,715.00
$ . 441.67
$ 387.55
$ 0.65
S 26.18
$ 0.42

$ 1.30

£ 1.510.37
$ 114.42
S 540.14
£ 0.19

$ 386.48
$ 9,152.30
£ 3,629.16
S 676.60
$ 1,262.74
$ 109.62
S 318.05
$ 3.524.47
$ 49.947.24
£ 183.020.00

$ 5,864.76
£ 10,191.59
$
$ 39.544.76
$ 13.34Z20
$ 6.428.74
£ 7.715.00
£ 5,787.64
$ 4,745.55
$
S 16,493.40
£ 2.749.82
$
£
£
$
$ 87,174.95
£ 38,841.21
£ 9.152.30
£
$ 20,135.62
$ 828.36
£ 306,930.40
£ 143,122.05
$ 352,447.30
$ 8,141.40
S

^**tat*NiV**,
^«M*t*rt&» Jv:

$ 5 924.00
$ 56,937.67
$ 232.502.99
$ 181,380.23
$ 16,615.44
$ 6,428.74
$ 7.715.00
$ 7,066.71
$ 60.082.66
$ 352,849.21
$ 219,942.47
$ 10,417.90
t 704.160.25
£ 234.579.16
$ 17,736.59
$ 84,168.29
$ 101,641.34
$ 59.897.77
$ 9,152.30
$ 14,590.09
$ 64,952.19
$ 1.262.74
$ 306.930.40
£ 143.122.05
S 352.447.30
£ 49,947.44
£ 183.020.00

^ Vnrtjiw
*&#ljtit*lt--tf**

£ 64.28
£ 10.77
£ 15.113.25
£ (339.41)
£ (31.99]
£
£
£ (57.55)
£ 181.13
£ 67.779.99
£ 186.27
£ 97.52
£ 280,372.15
£ 47.202.76
£ 6.025.79
£ 1,605.59
£ (109.56)
$ (3.93)
£
£ 11,250.39
£ 5.59

£ 1.74

£ (0.20
£ (0.15
£
£ (52.56)
£

•* ,

**«M>

1.1%

0.0%

7.0%

-0.2%
-0.2%
0.0%

0.0%

-0.8%
0.3%

23.8%
0.1%

0.9%

66.2%
25.2%
51.5%
1.9%

-0.1%
0.0%

0.0%

336.9%
0.0%

0.1%

0.0%

0.0%

0.0%

-0.1%
0.0%

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 $ 2,407,834.09 78.8% $ 393,604.80 $ 1,077,637.03 $ 3,485,471.13 $429,301.87 14.0%
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